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April 7, 2005

Sént via FedEx

Mr. Dion Novak

Superfund Division :

United States Environmental Protection Agency, Region 5
77 West Jackson Boulevard, Mail Code: SR-6]

Chicago, IL 60604

Re: Monthly Progress Report — March 2005
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. NoVék:

This progress report has been pfepared pursuant to the December 31, 2001

Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in-
- Hillsboro, Illinois, and includes activities conducted during March 2005.

I.  Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:

e Conducted on-site sampling activities on March 11, 2005 and March 16, 2005
based on work plans submitted to USEPA and approved by USEPA via électronic
mail transmissions.

e Held a conference call with USEPA on March 18, 2005 to discuss air modelmg
issues.

e Continued preparation of the draft RI Report Addendum and Feasibility Study
Report.

II. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.
III. Changes in Key Project Personnel

No changes in key project personnel have occurred.

IV. Sampling and Testing Results

- No final sampling or testing results were received during the reporting period. |
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V. Project Schedule

The current Project Schedule, inciuding actual dates for coinpleted tasks, is attached to
this letter. ' ' |

V1. Activities Planned for Next Reporting Month
The following activities are planned for April 2005:
o 'The draft RI Report Addendum and Feas1b111ty Study Report will be submitted to
USEPA on or before April 11, 2005.
e USEPA comments on these draft documents w111 be revxewed if received w1thm

the reporting period.

If you have any questions concerning this progress report, please do not. he51tate to
contact me.

Sincerely,
ENVIRON International Corporation

F.Ross Jones, P.G. -
Manager

. FRJ:rms

R:\Client Project Files\Eagle Zinc-Hillsboro_21-7400E\Monthly Progress Repons (RIFS)\2005 Progress Reports\March 2005 prog report.doc

Attachment

.. cc: Thomas Krueg(ar, Esq. _—' USEPA, Region. 5

" Mr. Rick Lanham — IEPA, Bureau of Land
Ms. Lisa Cundiff - CH2M Hill '
‘John Ix, Esq. — Dechert
Mr. Paul Harper — Eagle-Picher
Mr. Gordon Kuntz — Sherwin-Williams Company
Dr. Roy Ball - ENVIRON International Corporation
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EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL
ID Task Name |  Start | __Finish | Duration [Nov'0[Dec 0[.Jan 0| Feb ' | Mar ‘0] Apr ‘0| May ‘0] Jun '0] Jul ‘02| Aug ‘0] Sep 0] Oct 0 | Nov ‘0] Dec ‘0] Jan ‘0] Feb * | Mar ‘0] Apr ‘0] May ‘0] Jun ‘0] Jul ‘03 Aug ‘0] Sep '0 Oct '0] Nov ‘0] Dec ‘0] Jan ‘0] Feb ‘0 Mar ‘0] Apr ‘0] May ‘0 Jun ‘0] Jul ‘04 Aug ‘0] Sep '0 Oct ‘0] Nov ‘0] Dec ‘0] Jan ‘0| Feb [ Mar *0[ Apr ‘0| May '0] Jun *0] Jul '05 Aug '0
1 |RIFS Tasks Mon 12/31/01 Wed 615/05 1263 days ‘ = ; . . ‘ ‘ : RUFS Tasks : ; ‘ ‘ : : ' : : : : ; : ;
2 Preliminary Site Evaluation Report Mon 12/31/01 Thu 3/28/02 88 days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 Wed 2/13/02 45 days
4 PSE Report Review Meeting ' ' Thu2/14/02  Thu37/02  22days
5 ' Agency Comments on PSE Report ' Thu3/7/02  Thu 3/7/02 0 days
6 Final PSE Report ' ' Fri 3/8/02 Thu 3/28/02 21 days
T RIFS Workplan ' ' Mon 12/31/01  Thu7/1/02 193 days ‘ ‘ RUFS workplén
8 Draft RI/FS Workplan Mon 12/31/01  Mon 4/1/02 DR | e i S e T e S o e e R e st SRS R T S s e s e i Sonpps s s Seune st s e
9 RI/FS Woerkplan Review Mesting Tue 4/2/02  Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 T == Naa-s et e el ' (¥ i R Mt i e B e e e R e e e I R e e e R A A e e S e
1 Final RI/FS Workplan i Sat 5/4/02 Wed 6/26/02 54 days
6/26/02
12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu7/1/02  15days e T L o L N e e
@ 7/11/02 :
13 Phase 1 Source Characterization Technical Memorandum Fri7/12/02  Mon 3/3/03 235 days ' ' Phase 1 Source Characterization Technical Memorandum
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 7 TR R M I B S S U e o i e R e e Rt kst e aninh el it e R R B e bt e e e e s S EEE SR LS S e B s
15 Phase 1Technical Memorandum Review Meeting - Wed 10/16/02  Tue 10/29/02 14 days
16 ' AgéhcyCommentsoanﬁPhase‘lTM Wed 10/30/02 Thu 11/7/02 9days | T ToTTTnorTTTronTe e T i e R R i R i R EE SR S """" """" T """ TR AR A COTTT """" """" 777777
17 Final Phase 1 Source Characterization TM Tue 11/12/02  Mon 12/2/02 21 days
18 | Agency Approval of Final Phase 1 TM  Tue 12/3/02 Mon 3/3/03 91 days BEEE S T T R S T % i e i i s i i i - S S B e S e e e R R S e e e s
3/3/03
19 "Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 217/04 351 days Phase 2 Migration Pathway Technical Memorandum
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 810/03 . | | e R e B T = e o e e A M T S St s S A s o i
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03  Sun 8/24/03 14 days
22 AgencyComfnentsonDraﬂPhase2TM i Mon 8/25/03 Tue 11/4/03 72 days T B e o e e e e R T L e S i g S L g S e S R D S S S S S R e e S0 oo Brnmmimm b sy
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 = Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM Fri 11/28/03 Tue 217/04 Co N R A T R T T A D S A S T e R e e e e e e o e i S TR M S Ha N s e e S
2/17/04 :
25 Risk Assessment Report o Wed 2/18/04  Tue9/21/04 = 217 days Risk Assessment Report.
26 Draft Risk Assessment Report ' Wed 2118/04. | Wed I17/04. | 29days | & & 1 T T e e e e e
3/17/04
27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days : '
28 Agency Comments on Draft Risk Assessment Report =  Thu 3/18/04 Mon 5/3/04 47 days
29 Final Risk Assessment Report Tue 5/4/04  Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Tue 9/7/04 Tue 9/21/04 15 days
31 Remedial Investigation Report Wed 9/22/04 Thu 2/10/05 142 days
32 Draft Remedial Investigation Report Wed 9/22/04  Fri 11/5/04 45 days
33 Remedial Investigation Report Review Meeting Sat 11/6/04 Thu 11/18/04 13 days :
1. A monthly progress report will be
34 Agency Comments on Draft Remedial Investigation Report Tue 11/16/04 Wed 12/15/04 30days | T submitted at the end of each calendar =~ T T T T T L T e
month.
35 Final Remedial Investigation Report Thu 12/16/04 Thu 2/10/05 57 days 2. Assumes 30 days fqr Agency to provide
comments on draft deliverables.
! i - e e S 1.3, Assumes 14 days for AgencCy 10 TeVIEW i e
36 Agency Approval of Final Remedial Investigation Report Thu 2/10/05 Thu 2/10/05 0 days ; " and approve final deliverables.
37 Feasibility Study Report Fri 211/05 Wed 6/15/05 125 days
38 Draft Feasibility Study Report Fri 2/11/05 Mon 4/11/05 [T T R I A A S S e i e i i S i S R S e S S e T B T i & S i T R S e e
39 Feasibility Study Report Review Meeting Tue 4/12/05 Mon 4/25/05 14 days
40 Agency Comments on Draft Feaﬁbiiity Stl;ldy g Tue 4/26/05  Wed 5/11/05 T e - - O - A e A S S Sl s - O S SR A - A A R s - ] M T S e
4 Final Feasibility Study Report : | Thu512/05  Wed 6/1/05 21 days
42 Agency Approval of Final Feas'ibil'ity Study Report Thu 6/2/05 Wed 6/15/05 14 days SR T SR R AR R (A SRR T A R A - T S S - R A S S O R R R T T e e e e e
Project: EAGLE ZINC Schedule_rev19 040705.mpp Task Split Progress I Milestone & Summary ﬁ Project Summary ~ External Tasks External Milestone 4 Deadline JL
Date: Thu 4/7/05 R ER RN RRNRRR] \/
Page 1






